

MEMORANDUM

TO: Steve Ehlmann, County Executive

FROM: Bob Schnur, Director of Finance *RS*

DATE: October 6, 2021

RE: Addendum #2 – Bartlett & West Inc.

RE: Professional Services – Lake St. Louis Boulevard
Extension Project

Attached please find Addendum #2 in the amount of **\$76,354.00**, to the agreement with **Bartlett & West, Inc.** to provide additional engineering services in designing a roundabout at the new intersection at Lake St. Louis Boulevard, Diehr Road and Route DD. This addendum increases the agreement total to **\$452,912.00**.

Original Agreement	\$ 373,358.00	
Addendum #1	\$ 3,200.00	
Addendum #2	\$ 76,354.00	[21.3% aggregate increase]

Total agreement addendum(s) exceed than 10% of the approved contract. This addendum shall be approved by County Council as per 135.430 OSCCMo.

The account number that will be charged for this purchase is 2059400-47601-86021

Enclosure
km