

MEMORANDUM

TO: Steve Ehlmann, County Executive

FROM: Tracy Bayne, Acting Director of Finance *zab*

DATE: September 12, 2022

RE: **Change Order #2 – Spencer Contracting Company**
RE: 22-001 Asphalt Overlay (AO-22)

Attached please find Change Order #2 in the amount of **\$116,672.66**, to the contract with **Spencer Contracting Company** for the increase in price based on the actual asphalt cement price index. This change order increases the total amount of the contract to **\$2,771,911.53**

Original Contract	\$ 2,123,114.02	
Change Order #1	\$ 532,124.85	
Change Order #2	\$ 116,672.66	[30.56 % aggregate increase]

This change order is in excess of \$50,000.00. This change shall be approved by the County Council as per 135.430 SCCMo.

The account number that will be charged for this purchase is 7614600-46661.

Enclosure
km

MEMORANDUM

TO: Tracy Bayne, Acting Director of Finance
FROM: Crystal McMillan, Administrative Assistant
RE: Change Order #2 Approval Request
Asphalt Overlay AO-22, 22-001
Spencer Contracting Company
DATE: September 9, 2022

Original bid number and title: # 22-001 Asphalt Overlay AO-22

Original contract amount: \$ 2,123,114.02

Change order amount and number: \$ 116,672.66 #2

Prior Change amounts and numbers: \$ 532,124.85

Revised contract value: \$ 2,771,911.53

Reason for amendment: Revised quantities have been verified in the field by Hwy Dept.

Attached please find Change Order #2 for the Spencer Contracting Company work associated with the Asphalt Overlay AO-22, 22-001 project. Following your review and approval, please forward to the County Executive for his signature and return a copy to our office.

Please advise if you have questions and/or concerns. Thank you.

JGL/cm
Enclosures

copy: Nathan Tormala, Construction Manager
Ted Dunkmann, Highway Superintendent
Tom Reitz, Chief Inspector