

MEMORANDUM

TO: Steve Ehlmann, County Executive

FROM: John Lyons, County Engineer

RE: Change Order Approval Request
Change Order #1 – Amcon Municipal Concrete, LLC

DATE: September 19, 2022

Please find attached:	Change Order
Change Order #:	#1
Original Bid #:	22-091
Change Order History:	N/A
Amount:	\$1,838,156.25
Original Contract Amount/New Total:	\$2,884,950.25/\$4,723,106.25

Reason for Change: This change order reflects the quantities for various items of work recently authorized for use of ARPA funding.

Following your review and approval, kindly forward for consideration and approval of the County Council. Once signed, please return all copies to our office for further processing. Once fully executed, we will provide one to the Registrar, and return one to the Contractor.

If you have any questions, please advise.

JL/kac
Enclosures

copy: Tom Reitz, Chief Inspector
Nathan Tormala, Construction Manager
Ted Dunkmann, Superintendent

O:\9020-MAINTENANCE LEVEL 1\Bids\2022\CR-22E, 22-091\22-091 Concrete Removal & Replacement 2022, Amcon Municipal Concrete LLC, Change Order #1 Cover Memo