

MEMORANDUM

TO: Steve Ehlmann, County Executive
FROM: Tracy Bayne, Acting Director of Finance *TJB*
DATE: October 4, 2022

RE: **Addendum #1 – Horner & Shifrin, Inc.**
**RE: 16-112 David Hoekel Parkway #1B – South Point Prairie
Road Project (Route N Phase 4)**

Attached please find Addendum #1 in the amount of **\$33,745.00**, to the agreement with **Horner & Shifrin, Inc.** to complete the Right-of-Way and Final Plan revisions. This addendum increases the total amount of the agreement to **\$353,359.00**.

Original Agreement	\$ 319,614.00	
Addendum #1	\$ 33,745.00	[10.56 % increase]

This addendum is in excess of 10% of the original agreement and will require the approval of the County Council as per 135.430 OSCCMo.

The account number that will be charged for this purchase is 2059400-47601 12B18

Enclosure
km