

MEMORANDUM

TO: Steve Ehlmann, County Executive

FROM: Tracy Bayne, Acting Director of Finance *TJB*

DATE: January 13, 2023

RE: **Change Order #1 – E. Meier Contracting, Inc.**
RE: 22-092 Full Depth Asphalt Reconstruction Project

Attached please find Change Order #1 in the amount of **\$446,085.75**, to the contract with **E. Meier Contracting, Inc.**, for the increase of unit quantities and work to be performed utilizing available ARPA funds. These revised quantities have been verified in the field by Highway Department Representatives. This change order increases the total amount of the contract to **\$2,381,533.00**.

Original Contract	\$ 1,935,447.25	
Change Order #1	\$ 446,085.75	[23% increase]

This change order is in excess of \$50,000.00. This change order shall be approved by the County Council as per 135.430 SCCMo.

The account number that will be charged for this purchase is 7614600-46661.

Enclosure
km