

MEMORANDUM

TO: Tracy Bayne, Acting Director of Finance
FROM: Crystal McMillan, Administrative Assistant
RE: Route N & Route Z Intersection Realignment
Gershenson Construction Co., Inc.
DATE: January 18, 2023

Original bid number and title: #22-135 Rte. N & Z Intersection Realignment

Original contract amount: \$ 5,827,619.80

Change order amount and number: \$ 93,632.00 #1

Prior Change amounts and numbers: \$ N/A

Revised contract value: \$ 5,921,251.80

Reason for amendment: Field verified revisions to the original scope of work

Attached please find Change Order #1 for the Gershenson Construction Co., Inc. work associated with the construction of the Route N & Route Z Intersection Realignment Project. This Change Order reflects revised quantities which have been verified in the field by Highway Department representatives. Following your review and approval, please make preparation for this Change Order to be placed on the February 13, 2023, County Council Consent Agenda. Following the Council approval and Executive's signature, please forward a copy to Crystal McMillan in Highway for further processing through MoDOT. Upon receipt from MoDOT, a fully executed copy will be forwarded to the registrar. Funding for this project will come from the Transportation (205) budget, line 2059400-47601-82019 Route N Phase 3A.

Please advise if you have questions and/or concerns. Thank you.

Enclosures

copy: Nathan Tormala, Construction Manager
Tim Riechers, Construction Engineer