



John Lyons
County Engineer

MEMORANDUM

TO: Tracy Bayne, Acting Director of Finance

FROM: John Lyons, County Engineer

RE: Addendum Approval Request
Addendum No. 6 – Route N Phase 3A (formerly David Hoekel Parkway #3)
Route N and Route Z Intersection
HR Green, Inc. Contract

DATE: February 15, 2023

Please find attached:

<u>Addendum #:</u>	6	
<u>Amount:</u>		\$ 59,910.00
<u>Original Bid #:</u>	<u>15-212</u>	
<u>Addenda History:</u>	<u>Addendum No. 1</u>	\$ 72,466.38
	<u>Addendum No. 2</u>	\$ 53,743.18
	<u>Addendum No. 3</u>	\$ 65,740.00
	<u>Addendum No. 4</u>	\$ 43,585.11
	<u>Addendum No. 5</u>	\$ 212,041.70
<u>Original Contract Amount</u>		<u>\$225,567.12</u>
<u>New Contract Amount:</u>		\$733,053.49

Reason for Change: This addendum is necessary to revise the Preliminary Plans for the extension of Route N to Buckner Road, and includes changes such as adding curb and gutter, and revising the typical section for a shared use path and sidewalk.

After your review and approval, please forward to the County Counselor and the County Executive for inclusion on the March 13, 2023 Council Consent Agenda. Funds will come from Line Item #205-9400-47601-82019 (Route N Phase 3A). The Addendum have been signed by the Consultant and are attached. Thank you.