

## MEMORANDUM

**TO:** Tracy Bayne, Acting Director of Finance

**FROM:** John G. Lyons, County Engineer

**RE:** Addendum Approval Request  
Addendum No. 3 – Route N Phase 3B (formerly David Hoekel Parkway Phase 2)  
S. Point Prairie and Buckner Road at Route N  
Oates Associates, Inc. Contract

**DATE:** February 21, 2023

Please find attached:

<u>Addendum #:</u>	3	
<u>Amount:</u>		\$ 88,200.00
<u>Original Bid #:</u>	<u>15-211</u>	
<u>Addenda History:</u>	1	\$ 33,977.00
	2	\$ 301,480.00
<u>Original Contract Amount</u>		<u>\$ 252,756.00</u>
<u>New Contract Amount:</u>		\$ 676,413.00

Reason for Change: This addendum is necessary to revise the current plans for the project formerly known as David Hoekel Parkway Phase 2 – now Route N Phase 3B – to better match the existing terrain and land use to minimize impacts to properties. This addendum also includes adding pedestrian features, enclosed drainage, and breaking the project into two separate bid packages since the overall project length is larger than we prefer to bid and administer.

After your review and approval, please forward for inclusion on the March 13, 2023, Council Consent Agenda. Funds will come from Line Item #205-9400-47601-12216 (Route N Phase 3B). The Addendum have been signed by the Consultant and are included with this request. Thank you.