

MEMORANDUM

TO: Tracy Bayne, Acting Director of Finance

FROM: John G. Lyons, County Engineer

RE: Addendum Approval Request
Addendum No. 2 -- Gutermuth Road, Phase 3
GBA, Inc. Contract

DATE: May 12, 2023

Please find attached:

<u>Addendum #:</u>	2	
<u>Amount:</u>		\$ 232,185.00
<u>Original Bid #:</u>	RFP (Professional Services)	
<u>Addenda History:</u>	1	\$ 5,929.00
<u>Original Contract Amount</u>		<u>\$ 329,910.00</u>
<u>New Contract Amount:</u>		\$ 568,024.00

Reason for Change: This addendum is necessary for the consultant to undertake a large-scale redesign of the project to dramatically reduce construction cost. Those revisions are likely to include limiting grade change, simplifying traffic control, redesigning drainage, reducing lane width, removing a multi-use path and traffic signal, and other revisions to reduce project cost

After your review and approval, please forward to the County Executive for signature. Funds will come from Line Item #205-9400-47601-31319 (Gutermuth Road, Phase 3). If you have any questions or need any additional information, please feel free to contact me. Thank you.

