




Robert W. Schnur, CPA
Director of Finance

MEMORANDUM

TO: Steve Ehlmann, County Executive

FROM: Bob Schnur, Director of Finance 

DATE: March 25, 2019

RE: **Change Order #2 – Intuition & Logic Engineering, Inc.**

RE: 18-059 Riverside Park Design and Engineering Services

Attached please find Change Order #2 in the amount of **\$28,900.00** to the agreement with **Intuition & Logic Engineering, Inc.** to modify the 95% design and plans to accommodate recent design revisions associated with the Riverside Park. This increases the total amount of the agreement to **\$389,953.00**.


Original Contract	\$	336,053.00	
Change Order #1	\$	25,000.00	
Change Order #2	\$	28,900.00	[16.03% aggregate increase]

Total contract change order(s) exceed \$50,000.00. This Change Order requires approval of the County Council per 135.430 OSCCMo.

The account number that will be charged for this purchase is 2453300-47158

Enclosure
km

INTUITION & N LOGIC

16253 Swingley Ridge Rd, Suite 100 St. Louis, MO 63017
636-777-3000  www.intuitionandlogic.com

March 11, 2019

Mr. Ryan Graham
Director of Parks and Recreation
St. Charles County Parks
201 N. Second St.
Suite 501
St. Charles, MO 63301

Re: Intuition & Logic Engineering, Inc. – Riverside Park Design and Engineering Services Contract Request for Change Order

Dear Mr. Graham,

Thank you again for the opportunity to provide Engineering Services to St. Charles County. As we discussed, Intuition & Logic Engineering is requesting a contract change order for the Riverside Park Design and Engineering Services Contract to modify the 95% design and plans to accommodate recent design revisions. The revisions include reorienting and deepening the boat ramp, low pressure septic system pumping to off-site septic field, expanding the Kayak beach, adding an ADA Kayak Dock and wash-down station, re-sizing the Dardenne Creek Docks for smaller personal water craft, adding new docks along the Mississippi Slough and revising site layout and grading to accommodate the changes.

The change order is in the amount of \$28,900 and will increase the total contract value from \$361,053.00 to \$389,953.00. If you have any questions or would like additional information, please do not hesitate to call me at 636-777-3000 or email at mark@ilincworld.com.

I look forward to hearing from you soon.



Signature
Name: Mark Meyer, PE, CFM
Title: President

03/11/2019

Date

Signature
Name: Steve Ehlmann
Title: County Executive

Date

Attest

** Additional Signature Page Attached*

It is by LOGIC that we prove
but by INTUITION that we discover

Additional Signature Page
Contract between St. Charles County Government
and Intuition and Logic.
RE: CO #2 18-059 Riverside Park Design and Engineering Services

CERTIFICATE OF DIRECTOR OF FINANCE

I certify pursuant to § 50.660 RSMo., as amended, that there is a balance otherwise unencumbered to the credit of the appropriation to which this contract is chargeable, and a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made, each sufficient to meet this obligation.



Robert W. Schnur, Director of Finance