


MEMORANDUM

TO: Steve Ehlmann, County Executive
FROM: Bob Schnur, Director of Finance 
DATE: June 21, 2021
RE: **Change Order #3 – Lehman Construction, LLC**
RE: 19-137 David Hoekel Parkway Construction #1

Attached please find Change Order #3 in the amount of **\$119,867.26**, to the agreement with **Lehman Construction, LLC** for field verified revisions to the original scope of work. This change order increases the total amount of the contract to **\$4,572,394.40**.

Original Contract	\$ 4,466,662.17	
Change Order #1	\$ 42,732.98	
Change Order #2	\$ (56,868.01)	Credit
Change Order #3	\$ 119,867.26	[2.37% aggregate increase]

Total contract change order(s) exceed \$50,000.00. This Change Order requires approval of the County Council per 135.430 OSCCMo.

The account number that will be charged for this purchase is 2059400-47601 project 12116

Enclosure
km