MEMORANDUM

TO: Steve Ehlmann, County Executive
FROM: Bob Schnur, Director of Finance
DATE: March 31, 2020
RE: Change Order #1 – J.M. Marschuetz Construction
    RE: 19-132 Route 364 at Gutermuth Road Interchange

Attached please find Change Order #1 in the amount of $93,505.63, to the agreement with J.M. Marschuetz Construction for shoulder widening, manhole frame adjustment and temporary traffic barrier adjustments. This increases the total amount of the agreement to $5,243,815.22.

Original Contract  $ 5,150,309.59
Change Order #1     $  93,505.63   [aggregate 1.81% increase]

Total contract change order(s) more is greater than $50,000 of the approved contract. This change order requires approval of the County Council per 135.430 OSCCMo.

The account number that will be charged for this purchase is 2059400-47601 project 75017.

Enclosure
km
MEMORANDUM

TO:          Robert Schnur, Director of Finance
FROM:    Craig Tajkowski, County Engineer
RE:     Route 364 at Gutermuth Road Interchange Change Order #1
        J.M. Marschuetz Construction
DATE:    March 27, 2020

Original bid number and title: #19-132 Route 364 at Gutermuth Road Interchange
Original contract amount: $5,150,309.59 10/28/2019
Change order amount and number: $93,505.63 #1 March, 2020
Prior Change amounts and numbers: $
Revised contract value: $5,243,815.22

Attached please find Change Order #1 for the J.M. Marschuetz Company contract for work associated with the construction of the Route 364 at Gutermuth Road Interchange. This Change Order reflects the shoulder widening adjustments, manhole frame adjustments, temporary traffic barrier adjustments, Value Engineering Change Proposal for a retaining wall and traffic control adjustments. The revisions have been verified in the field by Highway Department Representatives.

After your review and approval, please forward to the County Counselor and the County Executive for inclusion on the April 13, 2020 Council Consent Agenda. Funds will come from Line Item #205-9400-47601-75017 (RT 364 @ GUTERMUTH RD INTERCHANGE). One copy of the Change Order has been signed by the Contractor and County Engineer and is enclosed. Thank you.

Enclosure

copy:    Nathan Tormala, Construction Manager
         Tim Riechers, Construction Engineer