



Amanda Brauer, P.E., PTOE
Roads and Traffic Manager

December 21, 2021

Mr. Steve Ehlmann, County Executive
The Honorable Joe Cronin, Council District # 1
The Honorable Joe Brazil, Council District # 2
The Honorable Mike Elam, Council District # 3
The Honorable Dave Hammond, Council District # 4
The Honorable Terry Hollander, Council District # 5
The Honorable Nancy Schneider, Council District # 6
The Honorable John White, Council District # 7

Dear County Executive and Council Members:

This second amendment to the agreement for use of St. Charles County Transportation Sales Tax Funds for the reconstruction of West Meyer Road Phase 3 extends the project schedule to June 30, 2023 due to delays during ROW acquisition and the current construction schedule.

Please contact me at 636-949-7490 or abrauer@sccmo.org if you have any questions or concerns.

Sincerely,

A handwritten signature in cursive script that reads "Amanda J. Brauer".

Amanda Brauer