

MEMORANDUM

TO: St. Charles County Council

FROM: Ryan Graham, Director of Parks

RE: Intuition and Logic Riverside Landing Engineering Change Order #2

DATE: 3/22/2019

For your consideration is a request for change order to Intuition and Logic, Inc (I&L). for additional design work for Riverside Landing (18-059). The amount of this Change Order request is \$28,900.00. This request has been made as a result of ongoing changes requested by the County to the completed 95% design and plan modifications to accommodate these recent design revisions. Additional design modifications were requested by the County to reorient and deepen the boat ramp, add low pressure septic system pumping to an off-site septic field, expanding a kayak beach adding an ADA kayak dock and washdown station, resizing boat docks for smaller personal watercraft, adding docks on the Mississippi slough and revising site layout and grading plans to accommodate these changes.

This will be the second change order request from the original contract amount. The approval of this change order would put the total value on the contract to \$389,953

Please let me know if you have any questions, concerns or would like to discuss further.

Thank you,



Ryan Graham
Director of Parks